FORM DPW-ClA 2/05 STATE OF HAWAIL
Departmant of Accounting and Genaeral Sarvices
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF _ September 2014

Dato: September;8, 2014 =

CONTRACTOR: MJ Construcﬁ’on:*lnc. i 50 /
ADDRESS: 94-155 Leoole: Streetcj-ﬁd ContractNo.__-. ‘61844 [ V]
City, State ZIP: ~ Waipahu, HI 96797 =~ DAGS Job No. 12:33-7453

o

PROJECT TITLE: - Hoopono BulldlngsrUpgrades ‘and; Improvaments

w |y]/COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 381,000.00 ll/( PROJECT SCHEDULE

| PAYROLL AFFIDAL

"( ALL SIGNATURES

CHANGE ORDERS
Total _§ 115,886.00
Adjusted Contract Amount $ 496,886.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 381,000.00 100.00% $ 115,886.00 $ 496,886.00
Retained REDUCED[ ] $ 36,250.00 $ 5,794.00 $ 42,044.00
Amount Subject to Payment $ _344,750.00 $ 110,092.00 $ 454,842.00
Payments to Date s 678800 '$ 2283200 $  290.382.00
Payments Now Due $ 77,000.00 $ 87,460.00 $ 164,460.00

Payment No. FINAL[ ]
Remarks: For projacts almady Accepied and/or;]
Gompleted, deléta Statemant Of C2 frict Time and

2. | cortify that the above bifl Is comrect, just, that payment has not been recsived, and
all payroll affidavils have baen submitted, are cument, or proper deductive exclusions

add...
ld‘F;rectAccopta have baen mada to this requast; and least 80% of our woridorce rosidss in Hawai. [ ]
As a proferred contractor, | have submitted ail apprenticeship approval
[ 1 ProJect Completlon] Date 4:“ | forms. g
1. Compuied and Chacked by:
= =
3, Recommandad: "

MJ Construction,.Inc

,y/ﬁmaéfﬂ%—%’-” e
/mw’:“ f{w‘"; s&g‘f s ///pﬂ/

Michael Son  Sept. 8, 2014
Daa

%, Approved: Branch Chief of Districl Englneer Date By signature [ 1ite:

ﬁ:ﬁ?{'ﬂ?mﬂn that dlango onders have been quids IE‘I Pihe ;or; pe;;;:;

¥ Buale Public Works Administzator




DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: MJ Construction, Inc. Contract No.: 61844
PROJECT TITLE: Hoopono Buildings, Upgrades and Improvements DAGS Job No.: 12-33-7453
]
i CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O {PRIME CONTRACTOR |TRADE g_Q_ AMOUNT| TO DATE| CMPL % RETAINEDl
MJ Construction, Inc. General Contractor BC-24082 $32,000 $37.000] 115.63% 5% 51.850|A
EENEEEEEEEIEEENNNENEN AEEEMEEREEEEEEEEEEENEN jANEEEmEEEEENEEE
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
| | SUBCONTRACTOR TRADE IN__O AM__QQNT TO l.'JATEI MPLI iﬁl RETAINED
|Demo 208 Lead Paint Removal |Bc22075 $31,000 $31,000] 100.00%{ 10% $3.100
Jkwi. services Metal Fabrication C12677 $28.000 $23,000] 8214%| 10% $2,300
|Beachside Roofing Roofing 21044 $60,000/ $60,000{ 100.00%|  10% $8,000
T. Taketa Sheetmetal Sheetmetal 5343 $30,000 $30,000| $00.00%| 10% $3,000
Pacific Preferred Painitng C12140 $12,000 $12.000| 100.00%| 10% $1,200
L. and A Sheatmetal AJC and Ventilation £30827 $170,000]  $170.000] 100.00%| 10% $17,000
KS Electric Electrical C32370 $18,000 518,000 100.00%]  10% $1,800
#pwviot | 10% 50
#DIVIOL | 10% $0
#DIViot | 10% $0
#ovir | 10% 50
#DIV/0| 10% £0
#DIv/0) 10% o
#Diviol | 10% so|
#owvol | 10% $0
#DIvVoL | 10% 50
#DIviol | 10% $0
#orviol | 10% $0
Total Retained from Subs $348,000]  $344,000 $34,400|B
AENEEEEEEEEEEN

[ TBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $36,250]

| cerlify that the above retentions are comect for this request.

Checked/Verifiad by:

MJ Construction, Inc
Name of Contractor l<(
// W Initial - l"rojecl Inspector or Engineer
 did Michael Son Sept. 8, 2014

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September 2014

CONTRACTOR: MJ Construction, Inc. Contract No.: 61844

PROJECT TITLE: Hoopono Buildings, Upgrades and Improvements DAGS Job No.: 12-33-7453
a CHANGE
% QRDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT|
O [PRIME CONTRACTOR |TRADE g AMOUNT| TO DATE| MEL| ﬁl RETAINED

M.J Construction, Inc. General Contracior ABC-23456 $115886  $115,888] 100.00% 5% $5.784|A

CHANGE
orit S
LICENSE CHANGE ORDER SUB| CQOMPL. %| RETN AMQUNT
| [SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL] %| RETAINED
#pviel [ 10% $0
#olviol [ 10% $0
#oIvio) [ 10% $0
#olviol [ 10% $o0
#DIVID! 10% $0
#0Ivio) [ 10% $0
#0Iviol | 10% $0
#Diviol | 10% $0
#oviol [ 10% $0
#0Iviol {  10% $0
Vol | 10% 50
#DIviol | 10% $0
#Diviol | 10% $0
#DiviolL | 10% $0
#DIviol | 10% 50
#Diviot | 10% $0
#Diviot | 10% $0
#0VID | 10% 50
Total Retained from Subs s0| $0 so|B
EEEEERNARAERENEANEEEEEZNE

|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,794|

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc

Name of Contractor lé?
/%v DM Initial - Project Inspector or Engineer
' Michael Son Sept. 8, 2014

By Signatura Date

NOTE:
Columnar totals shall be equat in dollar value to that on
the Manthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: DEPARTMENT OF HUMAN SERVICES - HOOPONO BUILDINGS,

UPGRADES AND IMPROVEMENTS

BILLING MONTH: September-14 DAGS JOB NO.: 1 2-33-7453 CONTRACT NO.: 61844

CONTRACTOR: M CONSTRUCTION, INC.

VENDOR CODE: 26521300

Original Contract Payment Suffix; 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B11-818M $89,000.00 $12,000.00 $77,000.00
Totals: $89,000.00 $12,000.00 $77,000.00
Change Order Payment Suffix: 2,3,4,5
Suffix Eund Symbol Amount Earned Retainage Amount Due
oz Bil-S1BM $2707. $2,7657.9°
o3 Bi2-880M 5,000, £ 4003.° * 10,397.9°
ot Bi2- 8eoM ¢ 25,000, 255,000,
o5 @I2-880M £49,3546.C €49 356-
Totals: $92,063.00 $4,603.00 $87,460.00
Grand Total: $181,063.00 $16,603.00 $164,460.00
%ﬂ &-18-201}
Verified By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 26521300

Cost Code 3A1

Voucher No. SLU l/ Q/ é %

Verified By ?/

SEF 24 2014



